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POLLUTION REPORT 2739
L HEADING g
Date: April 2, 1998 Lﬂ/él /67 fa)
Subject: Custom Blended Oil Site
From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5 M%M .
To: . Mould, U.S. EPA, OSWER, Washington D.C. . ................... 703-603-9116
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POLREP: No. 8 - Fund Lead Removal (3/30/98 through 4/1/98)
II. BACKGROUND

Site ID No.:

CERCLIS ID No.:
State Notification:
Status of Action Memorandum:

B506

ILD069503944

IEPA Notified

Signed (10/2/97)

5001-05-697
1/7/98
5/15/98 Est.

Delivery Order No.:
Start Date:
Completion Date:
III. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

. Karl, Chief, U.S. EPA, ERB, Chicago, IL ... ...................
. Bruce, Chief, U.S. EPA, ERB, Chicago, IL .....................
. Messenger, Chief, U.S. EPA, ESS, Chicago, IL . . ... .. ............
. Narsete, U.S. EPA, Public Affairs, Chicago, IL ... ................
. Regel, U.S. EPA, Enforcement Spec., Chicago, IL . ... .............
. Krueger, U.S. EPA, ORC Region 5, Chicago, IL .. ................
. Everettes, IEPA, Springfield, IL . . . . ... ...... ... . ... .........
. Prescott, IEPA, Springfield, IL. . . ... ........... .. ... ........
U.S. Coast Guard, District 9 . . . . . . . . . .t e
U.S. FWS, TIHNOIS . . . . e e e e e et e e e s e e

. 312-353-9176
. 312-353-9176
. 312-353-9176
. 312-353-9176
. 312-353 9176
. 312-886-0747
. 217-782-3258
. 217-782-3258
. 630-986-2120
. 309-793-5804

o To date, approximately 153,932 gallons of waste oil have been transported off-site to an EPA-

approved disposal facility for disposal.

o Waste water pumping, transporting, and off-site disposal operations continued. To date,
approximately 175,314 gallons of waste water have been transported off-site to an EPA-approved
facility.

L All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and

tankers and transported to an EPA-approved facility for disposal.

L] All obtainable piping throughout the site has been dismantled. In addition, insulation from the

tanks is being removed.
® Non-hazardous debris is being disposed of and scrap metal is being recycled.

° The START contractor continued air monitoring and site documentation activities.



" V. NEXT STEPS
Continue transportation/disposal of waste oil
Continue transportation/disposal of waste water
Continue removing insulation from tanks
Continue decontaminating tanks
Mobilize shears and begin cutting of decontaminated tanks
V1. ISSUES
The crew will be demobilized from 4/2 through 4/5.

VII. ESTIMATED COSTS (THROUGH APRIL 1, 1998)

Used Remaining % Remaining
ERCS $326,000 $140,685 30%
START $ 25,150 $ 33,610 57%

EPA $ 23,670 $ 11,880 33%
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